

## W.A.S.C. Timeline

### **April – August 2014**

### **Result**

#### **Task 1:**

Refine the School/Community Profile  
Clarify Schoolwide Learner Outcomes

*Chapter I*

#### **Task 2:**

Summarize progress since previous self-study

*Chapter II*

### **August – November 2014**

#### **Task 3:**

Summarize implications of profile and progress  
Identify 2 to 3 Critical Learner Needs

*Chapter III*

### **October - December 2014**

#### **Task 4:**

Evaluate the quality of the school program in  
relation to the WASC/CDE criteria  
(emphasis on Critical Learner Needs)

*Chapter IV*

Synthesize the information, determine strengths  
and growth needs, and identify potential action steps

### **January 2015**

#### **Task 5:**

Revise comprehensive schoolwide action plan  
Define schoolwide and subgroup growth targets

*Chapter V*

### **February 2015**

Finalize Self-Study report and send to VC

### **March 2015 - Ongoing**

#### **Prepare for the visit**

April 20<sup>th</sup> – 22<sup>nd</sup>